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SUBJECT: FEDERAL FACILITY AGREEMENT APPENDIX A SCHEDULE UPDATE FOR 
OPERABLE UNIT 2C ANOMALY AREA 3, FORMER MARINE CORPS AIR 
STATION (MCAS) EL TORO, CALIFORNIA 

This letter is written to request an extension to the MCAS EI Toro Federal Facility Agreement 
(FFA) Appendix A Schedule for primary documents. Anomaly Area 3 requires a revised 
milestone deliverable date for the Draft Record of Decision (ROD) based on requiring additional 
time to resolve substantive technical comments on a preceding FF A deliverable. As discussed 
and agreed to at several Base Realignment and Closure Cleanup Team (BCT) meetings, the 
Navy and the California Regional Water Quality Control Board (RWQCB) are cooperatively 
working to resolve issues related to the Draft Proposed Plan. While the Navy and RWQCB 
counsels' have held a conference call to identify issues, additional meetings are planned. As 
such, the Navy will need additional time to evaluate all agency recommendations, coordinate 
issues with the BCT, and incorporate changes, as appropriate, into the Draft Final Proposed Plan 
and subsequent documents. For these reasons noted above, there is good cause for this 
extension. 

Please note that the Navy will be aggressively working to resolve the Anomaly Area 3 issues 
as quickly as possible. We would appreciate your help in prioritizing this project with your 
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respective agency's staff with the intent of accelerating this schedule. The following table 
identifies the primary submittal and the associated schedule extension relating to this request, 
which is made pursuant to FFA Sections 9.2(d) and 9.2(g). Enclosure (1) presents our FFA 
schedule (Appendix A) with the revised primary milestones included. Enclosure (2) presents the 
detailed project schedule with supporting document submittal dates. 

Anomaly Area 3 Current Revised Extension 
Primary Submittal Deliverable Date Deliverable Date _._--
Draft Record of Decision 08-10-2009 09-17-09 -1 month 

Thank you for your cooperation and continued support. Should you have questions or need 
additional information, please contact Ms. Content Arnold, Lead Remedial Project Manager at 
(619) 532-0790. 

~~ 
~ANTHONY MEGLIOLA 

Base Closure Manager 
By direction of the Director 

Enclosures: 1. Federal Facility Agreement Appendix A Schedule, Former MCAS EI Toro 
(March 19,2009) 

2. Comprehensive Schedule, Anomaly Area 3, Former MCAS El Toro 
(March 19,2009) 

Copy to: 
Mr. Crispin Wanyoike, P .E. 
Senior Program Director 
Earth Tech AECOM 
21064 Bake Parkway, Suite 200 
Lake Forest, CA 92630 
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March 19, 2009 

MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

Appendix A 
Submittal Milestones 

Site 1 Soil (Former Explosive Ordnance Disposal [EOD] Training Range) 
Primary Submittal Deliverable Date 
Draft Remedial Investigation 06-03-2005 
Draft Feasibility Study 01-29-2007 
Draft Proposed Plan 03-24-2010 
Draft Record of Decision 12-03-2010 

Draft Final Submittal 
Draft Final Feasibility Study 

Deliverable Date 
08-29-2008 

Site 1 (Former EOD Training Range) 1 & Site 2 (Magazine Road Landfill) 
Groundwater 
Primary Submittal 
Draft Proposed Plan 
Draft Record of Decision 

Draft Final Submittal 
Draft Final Feasibility Study 

Deliverable Date 
03-24-2010 
12-03-2010 

Deliverable Date 
12-22-2009 

Sites 2 & 17 (Magazine Road and Communication Station Landfills) 
Primary Submittal Deliverable Date 
Draft Final Remedial Design 07-19-2004 
Draft Sites 2 and 17 Operation and Maintenance 09-14-2007 
Plan 
Site 2 Draft Remedial Action Completion Report 
Site 17 Draft Remedial Action Completion Report 

10-24-2008 
10-24-2008 

Sites 3 & 5 (Original and Perimeter Road Landfills) 
Primary Submittal Deliverable Date 
Draft Remedial DesignlRemedial Action Work 09-02-2008 
Plan* 
Draft Operation and Maintenance PlanlLong-Term 06-23-2009 
Monitoring Plan** 
Draft Interim-Remedial Action Completion 04-07-2010 
Report*** 
Draft Operating Properly and Successfully Report 02-24-2011 
* Includes Construction Quality Assurance (CQA) Plan, Construction Quality Control (CQC) Plan, and Contingency Plan 
** Includes Long-Term Contingency Plan 
***Equivalent to Project Closeout Report 

Page 1 of2 
APPENDIX A (03-19-09) Encl (1) 



March 19,2009 

MARINE CORPS AIR STATION EL TORO 
Feder~l Facility Agreement 

Appendix A 
Submittal Milestones 

Anomaly Area 3 
Primary Submittal 
Draft Remedial InvestigationlFeasibility Study 
Draft Proposed Plan 
Draft Record of Decision 

Deliverable Date 
12-06-2005 
06-23-2008 
09-17-2009 

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds) 
Primary Submittal Deliverable Date 
Draft Remedial DesignlRemedial Action Work 09-12-2007 
Plan 
Construction Quality Assurance Plan 
Construction Quality Control Plan 
Draft Project Closeout Report 

Site 16 (Crash Crew Pit No.2) 
Primary Submittal 
Draft Remedial DesignlRemedial Action MNA 
Work Plan 
Draft Remedial Design 
Draft Operating Properly and Successfully Report 

Site 18 (VOC Regional Groundwater Plume) 
Primary Submittal 
Preliminary Remedial Design (90% Design) 
Final Remedial Design (100% Design) 
Draft Operation & Maintenance Plan 
Draft Project Closeout Report / Interim - Remedial 
Action Completion Report 

09-12-2007 
09-12-2007 
04-03-2009 

Deliverable Date 
11-18-2003 

07-27-2005 
03-02-2006 

Deliverable Date 
03-14-2005 
05-31-2005 
01-11-2007 
05-14-2007 

Site 24 (VOC Source Area - Shallow Groundwater Unit) 
Primary Submittal Deliverable Date 
Preliminary Remedial Design (90% Design) 06-02-2004 
Final Remedial Design (100% Design) 12-13-2004 
Draft Operation & Maintenance Plan 01-11-2007 
Draft Project Closeout Report / Interim - Remedial 05-14-2007 
Action Completion Report 

Page 2 of2 
APPENDIX A (03-19-09) End (1) 



EI Taro _Comprehensive _03-2009_ wd02.mpp Comprehensive Schedule Page 1 of 1 
Project: Former MCAS EI Taro Anomaly Area 3 
Date: Fri 3/20/09 Former MCAS EI Taro 

10 Task Name Duration Start Finish I I I I I I I l I 
'04 I '05 I '06 I '07 I '08 I '09 I '10 I '11 I '12 I '13 

2784 Anomaly Area 3 3298 days Wed 7/27/05 Frl3/16/18 ..... 
t·················· . ............... 

2785 RifFS Report 759 days Wed 7/27/05 Mon 6/23/08 • • 2789 Draft RIIFS Report 32 days Wed 10/19/05 Thu 1211/05 • 2794 Regulatory Agency Review 112 edays Man 1215/05 Man 3/27/06 . 12t5i05!!f:ji27i06 .... 

2795 Supplemental Groundwater Evaluation 176 days Mon 6/12106 Mon 2112107 
.. ~ ·······.·· •. ·.·M " .... ~ ..... 

2808 Draft Final RifFS 278 days Mon 4130/07 Wed 5/21/08 • • 2822 Regulatory Agency Concur/Dispute 23 days Thu 5/22108 Man 6/23/08 5/22108 ~ 6/23/08 . 

2823 Final RifFS o edays Mon6/23/08 Man 6/23/08 
........ .... .. ~ .... ••••••••• d • +6/23/08· ...... 

2824 Proposed Plan 314 days Thu 5/1/08 Tue 7/14/09 • • Tue 6/17/08 Man 6/23/08 
t···················· 

... 6/17/0816/23/08. 
..... , .... .. : ................ 

2827 Draft PP 5 days 

2828 Regulatory Agency Review (Appendix A: 6/23/08) 74 edays Man 6/23/08 Fri 9/5108 , 6123108 ~ 915108 . 

Draft Final PP 15 days Mon 4/20109 Fri 5/8109 
............. -

4i20i09·05/8/01'········· 2829 

2830 Regulatory Agency Concur/Dispute 30 edays Fri 5/8/09 Sun 6/7/09 5/8/09 D 6/7/09 

2831 Final PP o edays Sun 6/7/09 Sun 6/7/09 ·······················.617109·· ......................... ~-."".,,- ...•. 

2832 Preparation for Public Comment 5 days Mon 6/8/09 Fri 6/12109 6/8/09 I 6/12109 

2833 Public Comment 22 days Mon 6/15/09 Tue 7/14/09 
...... ....................... :6115/090-7114/09 

2834 Final Record of Decision 173 days Wed 6/17/09 Sun 2114110 .... 
2837 Draft ROD (Appendix A: 9117/09) 22 days Wed 8/19/09 Thu 9/17109 

..•............. _ ..... 

8119/0909/17/09 

2838 Responsiveness Summary o edays Thu 9/17/09 Thu 9/17/09 • :9117/09 

2839 Regulatory Agency Review 60 edays Thu 9/17/09 Man 11116/09 .9117/09 0 11116109 

2840 Draft Final ROD 44 days Tue 11/17/09 Fri 1/15/10 , 111H109 0 1115/10 

2841 Regulatory Agency Concur/Dispute 30edays Fri 1/15/10 Sun 2114110 1H5i10··ll2H4i10 
2842 Final ROD o edays Sun 2114/10 Sun 2114/10 .2114110 

Project: Former MCAS EI Taro I Task I I Progress Milestone • Summary • • Date: Fri 3/20/09 



EI Taro _Comprehensive_03-2009_wd02.mpp 
Project: Former MCAS EI Taro 
Date: Fri 3120109 

10 Task Name 

2784 Anomaly Area 3 
2785 RIIFS Report 
2789 Draft RIIFS Report 
2794 Regulatory Agency Review 

2795 Supplemental Groundwater Evaluation 
2808 Draft Final RIIFS 

2822 Regulatory Agency ConcurlDispute 

2823 Final RIIFS 

2824 Proposed Plan 
2827 Draft PP 

2828 Regulatory Agency Review (Appendix A: 6/23/08) 

2829 Draft Final PP 

2830 Regulatory Agency ConcurlDispute 

2831 Final PP 

2832 Preparation for Public Comment 
2833 Public Comment 

2834 Final Record of Decision 

2837 Draft ROD (Appendix A: 9/17/09) 

2838 Responsiveness Summary 

2839 Regulatory Agency Review 
2840 Draft Final ROD 

2841 Regulatory Agency ConcurlDispute 

2842 Final ROD 

Project: Former MCAS EI Taro 
Date: Fri 3/20/09 I Task 

Comprehensive Schedule 
Anomaly Area 3 

Former MCAS EI Taro 

Duration Start Finish 

3298 days Wed 7127/05 Frl3/16/18 
759 days Wed 7127/05 Mon 6/23/08 

32 days Wed 10/19/05 Thu 1211/05 
112 edays Man 1215/05 Man 3/27/06 
176 days Mon 6/12106 Mon 2112107 
278 days Mon 4130/07 Wed 5/21/08 

23 days Thu 5/22108 Man 6123/08 
o edays Man 6/23/08 Man 6/23/08 

314 days Thu 5/1108 Tue 7/14109 
5 days Tue 6117108 Man 6/23/08 

74 edays Man 6/23/08 Fri 9/5108 
15 days Man 4/20109 Fri 5/8109 

30 edays Fri 5/8/09 Sun 617109 
o edays Sun 617109 Sun 617109 
5 days Man 6/8/09 Fri 6/12109 

22 days Man 6/15/09 Tue 7/14/09 
173 days Wed 6117109 Sun 2114110 

22 days Wed 8/19/09 Thu 9/17109 
o edays Thu 9/17/09 Thu 9/17/09 

60 edays Thu 9/17109 Man 11/16/09 
44 days Tue 11/17/09 Fri 1115/10 

30 edays Fri 1/15/10 Sun 2114110 
o edays Sun 2114/10 Sun 2114/10 

Progress Milestone. 

Page 1 of 1 

I I I I I I I I I 
'04 I '05 I '06 I '07 I '08 I '09 I '10 I '11 I '12 I '13 

......................... ,,,jjii .....•....•.... ----.. i;t, ................................................ _ ...... . 

•• 12isios-i!iI····3i2iioff .... mmmm .. mm__ ij mmijmm...mmmm_m 

5/22108 i 6/23/08 
·······.6123108 

• • Sl1iTosT 6I23i08 
6/23108 i!i 9/5108 
···············4i20i09j···siai09 

5/8/09 0 617109 
······················.617i09 
6/8/09 I 6/12109 ................................... ········si1sioifD-it14i09 .... ....................................................................................... ·······SI1·9jO!j""··U···9i"1jj09·· .. -_ ........ -..... _ ....... . 

• 9/17/09 ........................................................................................... ·911·ii09-·011H·6i09 

11/17/09 0 1115/10 
...... ·-1HSI1002i14i10 

.2114/10 

Summary •• ,. ........ ~ •• 


